

# PROJECT MILESTONE PROGRESS

Updated: 11/18/2022



1. Property Acquisition
  - 615 E. Main St. (Complete)
  - Adjacent property for E. Main Access (In Progress)
  - “Limestone Street” (In Progress)
2. Discuss Project with Stakeholders and consider input / feedback (Complete)
3. Develop Funding Strategy (Complete)
4. Secure Contractor and Vendor Bids (Complete)
5. Construction (In Progress)
  - The groundbreaking took place on 10/31/22. (Complete)
  - The Construction phase to last approximately 12 months. (In Progress)
6. Develop a plan for the 150 Kennedy Street Building (In Progress)
  - Responsibility to the community
7. Equipment / Materials Purchasing for New Facility
  - Initial list created (In Progress)
  - Grants (In Progress)